

LOCATION: PRCS
REPORT PREPARED BY: Chris Boscher
FOR MONTH ENDING: March 2025

DEPARTMENT PROJECT - COMPLETED

Rickeman Court Concrete Apron

DEPARTMENT PROJECTS - IN CONSTRUCTION STAGE

Laurel Clark Fountain repairs/maintenance
Island Park Parking Lot Redesign
Horlick Athletic Field - Football Lights Replacement
Humble SW Diamond Dugout Improvements

DEPARTMENT PROJECTS - OUT FOR BID

Cemetery Roads Replacement
Island Park Shelter Stairs Removed
Chavez Center Small Gym Floor Replacement
Greencrest Park Fence Replacement
Wustum Museum Facilities Upgrades

DEPARTMENT PROJECTS - IN DESIGN/PLANNING STAGE

Harvey Park Playground Install
Graceland Cemetery - Material Storage Bin
Roosevelt Park Parking Lot Addition
Greencrest Park Playground Install
Veteran's Plaza Upgrades
Hantschel Park BB Court (on hold)
Kids Cove Stripping and Staining
Root River Pathway Upgrade (on hold)

MISCELLANEOUS ITEMS

Communications for Project Bid Awards
Communications for Final Payments
Communication for Change Orders