

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

August 12, 2008

TO: Alderman Greg Holding, Chairman  
Public Works and Services Committee

FROM: John C. Rooney  
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 17-08 (K8-018), 2008 CCTV Services and Manhole  
Inspections, Green Bay Pipe & TV, contractor

Attached is Change Order No. 1 on the above contract in the amount of \$36,402.71 and adding an additional 42 calendar days to the contract. This change order reflects additional work encountered during construction.

Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.900.5420	Storm Sewer, Var. Loc.	\$ 18,591.75
287.988.5310	Sanitary Sewer Var. Loc	<u>\$ 17,810.96</u>
		\$ 36,402.71

The original contract was approved under Resolution No. 08-0732 of April 2, 2008, in the amount of \$289,184.30. Adding this change order to the previous total, the new contract total is \$325,587.01.

Cc: Joy Hansche

HMF:hf