

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



John C. Rooney, P.E.  
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.  
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.  
City Engineer

July 31, 2025

TO: Alder Maack, Chair  
Public Works and Services Committee

FROM: Ara P. Molitor, P. E., DPW – City Engineer

RE: Change Order No 1, Contract 2023020 Downtown Lighting Improvements,  
WIL-Surge Electric, Inc., Contractor.

We are submitting Change Order No. 1 (Rectifying) on the above contract in the amount of \$3,249.60.

The original contract was approved in the amount of \$68,652.00 under Resolution Number 0447-23 of May 16, 2023. This Change Order No. 1 brings the contract total to \$71,901.60.

Funding should be appropriated from the following account:

<u><b>ORG OBJECT</b></u>	<u><b>Description</b></u>	<u><b>Amount</b></u>
45040 57520	Replace City Circuits	\$ 3,249.60
	<b>Total</b>	<b>\$ 3,249.60</b>


Cc: Joy Hansche  
File

SDS/

Original Contract	\$ 68,652.00
Previous C.O.'s	\$
Contract Total	\$ 68,652.00

We mutually agree to the contract change order as herein delineated.

Adjusted Contract Amount	\$ 71,901.60
--------------------------	--------------

Accepted by:  Contractor

Recommended by: \_\_\_\_\_ Engineer/Department Head

Approved by: \_\_\_\_\_ Finance Director

Approved by: \_\_\_\_\_ Commissioner of Public Works

Authorized by Resolution No: \_\_\_\_\_

[illegible]