

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, PE
Commissioner of Public Works


Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

September 21, 2017

Legistar Item: 965-17

To: Alderman Terry McCarthy, Chairman
Public Works and Services Committee

From: Tom Eeg 
Assistant Commissioner of Public Works/Operations

RE: Contract 20170027 – Change Order No. 1
Festival Hall Restroom Renovations
Absolute Construction Enterprises, Inc., Contractor

Dear Alderman McCarthy:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is in the amount of \$622.16. This work is to replace the 4" base tiles with a 6" tile base to provide a more consistent tile wall.

The total amount of the contract was \$99,700.00. This change order will bring the cost of the contract to \$100,322.16. Funds are available in Org-Object 60622-57200, Festival Park Building Improvements.

TME:njp

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name CONTRACT NO. 20170027, Festival Hall - Restroom Renovations

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	<u>\$ 99,700.00</u>
		<u>60622 57200</u>	Previous C.O.'s	<u> </u>
			Contract Total	<u>\$ 99,700.00</u>

Contractor Absolute Construction Enterprises, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Install 6" tile base in lieu of 4"		\$622.16
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$622.16
	Change in Contract Amount due to this Change Order		\$622.16

Adjusted Contract Amount \$100,322.16

The time provided for completion in the contract is increased by 10 calendar days.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____
Contractor Date

Recommended by _____
Engineer/Department Head Date

Approved by _____
Finance Director Date

Approved by _____
Commissioner of Public Works Date

Authorized by Resolution No. _____
Date 5/2/2017