

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

Item #10-4724

February 9, 2010

TO: Alderman Ron D. Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 44-09 (K9-04), Storm & Sanitary CIPP Lining and
Manhole Repair, Visu-Sewer Inc.

Attached is Change Order No. 1 on the above contract for the reduction of \$87,975.42. This change order reflects the reduced amount of work encountered during construction.

Funding to the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.900.5420	Storm Sewer Misc. Loc	\$41,846.75
287.988.5310	Sanitary Sewers, Various Locs	\$46,128.67

The original contract was approved under Resolution No. 09-1490 of July 7, 2009, in the amount of \$366,627.00. Reducing the previous total to the new contract amount is \$278,651.58.

Cc: Joy Hansche

JCR:JRH
FILE 44-09