

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

September 28, 2009

TO: Alderman Gregory Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 1, Contract 23-09(K9-024), Basin 17 & 18 Sewer
Improvements, Woodland Hills Contractors, Contractor

We are submitting Change Order No. 1 on the above contract in the amount of -\$10,993.35.

The original contract was approved in the amount of \$255,898.11 under Resolution No. 09-1316 of April 8, 2009. This change order brings the contract total to \$244,904.76.

JCR:njp

Cc: file 23-09