

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. Of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. Of Public Works/Engineering

#

October 29, 2020

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Ara P. Molitor, Interim Asst. Commissioner of Public Works/City Engineer
Department of Public Works

RE: Change Order No 1, Contract 20190015 2019 City Resurfacing Phase I (RW),
A.W. Oakes & Sons, Inc., Contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$ 3,776.63.

The original contract was approved in the amount of \$1,578,721.50 under Resolution No. 0466-19 of May 7, 2019. This Change Order No. 1 brings the revised contract total to \$1,582,498.13.

The funding accounts shall be adjusted by the following amounts:

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
22640 57560	Sanitary Sewers	\$ 83,824.17
60484 57570	Storm Sewers	\$ 44,526.66
45040 57530	Traffic Signal Replacements	\$ (11,500.00)
45040 57510	Curb & Gutter Replacement	\$ 18,137.60
45040 57515	Sidewalk Replacement	\$ (16,039.97)
45040 57515	Crosswalk Ramps	\$ 3,541.52
45040 57500	Asphalt Resurfacing	\$ (118,713.35)
	Total	\$ 3,776.63

Cc: Joy Hansche
File
SDS/