

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

October 6, 2008

TO: Alderman Greg Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 1, Contract 22-08 (K8-026) 2008 City Resurfacing,
A. W. Oakes & Sons, Inc., contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$29,513.78.

The original contract was approved in the amount of \$928,982.02 under Resolution No. 08-0784 of May 6, 2008. This change order brings the contract total to \$958,495.80.

Funding is available in the following account:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
988.908.5110	Bituminous Concrete Paving	29,513.78

This change order extends the contract by 11 days, thereby establishing a completion date of September 5, 2008

Cc: Joy Hansche