

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

## MEMORANDUM

**TO:** Ald. Ronald D. Hart  
Chairman Public Works & Services Committee

**FROM:** John Rooney  
Asst. Comm. of Public Works/Engineering

**DATE:** December 8, 2014

**SUBJECT:** Change Order No. 2  
Contract #12-07 (K7-012)  
"C.D.B.G. Asphalt Paving"

Attached is Change Order No. 2 in the amount of \$4,249.75 for the above mentioned contract. This Change Order reimburses the contractor for extra excavating work done at the intersection of 13<sup>th</sup> and Park for additional storm sewer work and reduces liquidated damages from 13 days to six days.

Funding for this Change Order is as follows:

Account No.	Description	Amount
104.988.5420	Storm Sew. -Misc. Loc.	2,449.75
987.908.5130	Reduction in Liquidated Dmgs.	\$1,800.00
	<b>Total</b>	<b>\$4249.75</b>

Total funding for Contract #12-07 is as follows:

Original Contract Amount = \$184,493.20  
Change Order #1 = -\$3900.00  
Change Order #2 = \$4,249.75  
Contract Amount to Date = \$184,842.95

This Contract was approved under Resolution No. #07-0165 of 4/16/07.

RJP/  
Attachment

cc: Joy Hansche  
File