

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

January 25, 2022

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Contract #2021050 – Traffic Signal Improvements – 16th St. & Lathrop

We are submitting Change Order No. 1 on the above contract in the amount of \$7,902.60.

The original contract was approved in the amount of \$138,323.52 Resolution No. 0517-21 on July 20, 2021. This change order brings the contract total to \$146,226.12.

Funding should be appropriated from the following accounts.

<u><i>ORG OBJECT</i></u>	<u><i>Description</i></u>	<u><i>Amount</i></u>
45040 57530	Traffic Signal Replacements	\$7,902.60
	Total	\$7,902.60