CITY OF RACINE DEPARTMENT OF PUBLIC WORKS

	CONTRACT CHANGE OF	RDER	
Contract No. & Name	24-11 (K1-024) Spring Street Bridge Restora	ation	
C.O. No. 1	Funding Account (s)	Original Contract	\$ 97,084.00
	991.920.5010	Previous C.O.'s	\$
		Contract Total	\$ 97,084.00
Contractor Lunda (Construction Company		

	We mutually agree to the contract change order	r as herein delineated.							
Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract		Increase in Contract	
	Add or delete the following items according to the quantities and unit prices shown below:								
1	Protective Surface Treatment	5.44	SY	\$	2.50		\$	13.60	
	Bar Steel Reinforcement HS Bridges	901.20		\$	3.00		\$	2,703.60	
	Preparation Decks Type 1	338.04		\$	65.00		\$	21,972.60	
	Preparation Decks Type 2	175.42		\$	65.00		\$	11,402.30	
	Cleaning Decks	5.44	SY	\$	10.00		\$	54.40	
6	Cleaning Approaches	45.51		\$	10.00		\$	455.10	
	Concrete Surface Repair	1.21	SF	\$	100.00		\$	121.00	
	Concrete Masonry Overlay Decks	52.69		\$	750.00		\$	39,517.50	
	Concrete Masonry Overlay Approaches	24.30		\$	750.00		\$	18,225.00	
	Traffic Control Warning Lights Type A	1028.00			0.50		\$	514.00	
	Follow-up Deck Crack Sealing	94.00		\$	3.00		\$	282.00	
	QMP Concrete Ancillary	140.99		\$	20.50		\$	2,890.30	
	Traffic Control Barricades Type III		DAYS		704.00		\$	704.00	
	71								
				-					
				-					
				l					
	Total Decrease								
	Total Increase	\$ -	\$	98,855.4					
	Change in Contract Amount due to this Change Order	\$ 98,855.4	-	30,300.7					
diust	ed Contract Amount						\$	195,939.4	

The time provided for completion of the contract is unchanged, increased, decreased by __ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:			
	Contractor	Date	
Recommended by:		<u> </u>	
	Engineer/Department Head	Date	
Approved by:		<u></u>	
	Finance Director	Date	
Approved by:		<u></u>	
	Commissioner of Public Works	Date	
Authorized by Resolution No:		<u></u>	
		Date	