

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

January 4, 2008

TO: Alderman Ron Hart, Chairman
Public Works and Services Committee

FROM: John Rooney
Assistant Commissioner of Public Works/Engineering

RE: Change Order No. 3, Contract 11-06(K6-012), Southside Industrial Park Infrastructure, Wanasek Corporation, contractor

We are submitting Change Order No. 3 on the above contract in the amount of \$29,703.16. The change order is for additional materials and labor and is a rectifying change order. Funding is available in Account No. 970.012.5810, EDA Grant.

The original contract was approved in the amount of \$1,770,448.70 under Resolution No. 06-7155 of August 2, 2006. This change order brings the contract total to \$1,956,012.94.

Cc: Joy Hansche

HMF:hf