



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0114-21

Agenda Date: 03/02/2021

File Type: Resolution

Change Order No. 1 to Contract 20200076 - State Street Lift Bridge Balancing

Resolved, that Change Order No. 1 to Contract 20200076 - State Street Lift Bridge Balancing, Drax Inc., Contractor, is approved in the amount of \$38,537.04.

Fiscal Note: Funding for this change order is available in Account Number 40402-57545, State Street Bridge and will be reimbursed by the State of Wisconsin via Annual Lift Bridge Report.