

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. Of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. Of Public Works/Engineering

11-6927

September 16, 2011

TO: Alderman Sandy Weidner, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 2, 15-11 (K1-015) 2011 City Resurfacing (R1),
A.W. Oakes & Sons, Inc, contractor

We are submitting Change Order No. 2 on the above contract in the amount of \$ 33,825.00.

The original contract was approved in the amount of \$ 808,531.90 under Resolution No. 11-2475 of April 6, 2011. This Change Order No. 2 brings the revised contract total to \$1,003,306.90.

The funding accounts shall be adjusted by the following amounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.991.5420	Storm Sewer Misc Locations	\$ 33,825.00
	TOTAL	\$ 33,825.00

Cc: Joy Hansche

