

**RACINE CITY DEVELOPMENT 2017 HOUSING PROJECTS
PROPERTY DISPOSITION REPORT:**

ADDRESS	PROGRAM FUNDING	STATUS	Projected Completion Date	% CMI	LISTING PRICE	LISTING STATUS
1437 Owen Ave	HOME	Trim, flooring, cabinets & counters, slab scheduled	October-17	80%	\$ 119,900	
1920 Slauson Ave	NSP	Trim, flooring, cabinets & counters, slab scheduled	September-17	120%	\$ 129,900	Accepted Offer
1531-33 Packard Ave	CDBG	Framing underway - on hold	September-17	80%	TBD	

7/3/2017