



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0641-19

Agenda Date: 06/04/2019

File Type: Resolution

Change Order No. 1 on Contract 20180123, State Street Lift Bridge

Resolved, that Change Order No. 1 on Contract 20180123, State Street Lift Bridge - Electrical Updates, Faith Technologies, Inc., contractor, is approved in the amount of \$35,820.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 40402-57545, Bridges-State.