

August 5, 2007

Alderman Q.A. Shakoor, II  
Public Safety and Licensing Committee  
City Hall

SUBJECT: Direct Referral, Change order #1 and Final Payment on Contract 42-07 (K7-050),  
Masonry, Stone and Exterior Wall Repairs at Mound and Graceland Cemeteries by  
Pukall Co., Inc.

Dear Alderman Shakoor:

I would like to appear at the next Public Safety and Licensing Committee meeting to discuss the  
above noted.

It is recommended that change order # 1 be approved for an increase of \$4,005.00 for a total  
contract amount of \$222,070.00. Funds for the change order may be appropriated from account  
207.000.5760 Mound Cemetery Maintenance Building Renovation \$3,560.00 and Mound  
Cemetery Crypt Renovation \$445.00

It is also recommended that this work be accepted and authorization for final payment be  
approved for a total contract amount of \$222,070.00 from funds heretofore appropriated.

This contract was approved by Resolution 07-0301 of July 3, 2007.

Sincerely,

Donnie Snow  
Director