

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart, Chairman, Public Works & Services Committee

FROM: John C. Rooney

DATE: December 8, 2014

SUBJECT: Change Order No. 1, Contract 25-07 (K7-029), Concrete Street Reconstruction

Attached is Change Order No. 1, in the amount of \$255,514.31 for the above contract submitted by LaLonde Contractors Inc.

This change order reflects additional work encountered during construction.

Funding is as follows:

| <u>Account No.</u> | <u>Description</u> | <u>Amount</u> |
|--------------------|--------------------------------------|---------------------|
| 987.908.5020 | Conc. Pvmt. Repl. Misc. Locations | \$201,402.53 |
| 104.987.5420 | Storm Sewers, Misc. Locations | \$ 19,483.54 |
| 987.907.5310 | Sanitary Sewer Const. | \$ 25,820.80 |
| 987.590.5010 | Replace City Circuits | \$ 1,227.44 |
| | Wastewater Utility | \$ 7,580.00 |
| | Total = | <u>\$255,514.31</u> |

The original contract was awarded under Resolution # 07-0218 of May 15, 2007, in the amount of \$1,886,679.12.

cc: Dave Brown
File (25-07)