

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Mark H. Yehlen, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/City Engineer

July 23, 2014

Legistar Item: 14-10406

Alderman Jim Kaplan, Chairman  
Public Works and Services Committee  
Racine, WI

RE: Contract 02-14 (K4-002)  
Boiler Replacement – Street Maintenance Garage  
Southport Heating Plumbing Geothermal, Contractor

Dear Alderman Kaplan:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is for the replacement of the failed heating unit at the Solid Waste Garage.

The cost of this work is \$29,275.00, and funds are available in Account 994.410.5010, Solid Waste Garage HVAC.

TME:njp



CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 02-14 (K4-002), Boiler Replacement - St. Maintenance Garage

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>228,900.00</u>
		<u>994.410.5010</u>	Previous C.O.'s	<u>                    </u>
		<u>Solid Waste Garage HVAC</u>	Contract Total	\$ <u>228,900.00</u>

Contractor Mared Mechanical

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Replace failed heating unit at Solid Waste Garage		\$29,275.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$29,275.00
	Change in Contract Amount due to this Change Order		\$29,275.00

Adjusted Contract Amount . . . . . \$258,175.00

The time provided for completion in the contract is unchanged, increased, decreased, by 0 calendar days.  
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by \_\_\_\_\_ Contractor \_\_\_\_\_ Date \_\_\_\_\_

Recommended by \_\_\_\_\_ Engineer/Department Head \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_ Finance Director \_\_\_\_\_ Date \_\_\_\_\_

Approved by \_\_\_\_\_ Commissioner of Public Works \_\_\_\_\_ Date \_\_\_\_\_

Authorized by Resolution No. \_\_\_\_\_ Date \_\_\_\_\_