Department of Public Works

City Hall 730 Washington Ave. Racine, WI 53403 262.636.9121 - Public Works 262.636.9191 - Engineering



Thomas M. Eeg, P.E. Interim Commissioner of Public Works

John C. Rooney, P.E Interim Commissioner of Public Works/ City Engineer

February 23, 2011

Alderman Gregory Helding Chairman, Public Works and Services Committee Racine, Wisconsin

> RE: Generator Replacement -Racine Radio Tower Contract 50-10 (K0-064) Great Lakes Electric

Dear Alderman Helding:

Submitted for your review and approval is Change Order No. 3 on the subject contract. Change Order No. 3 is to move two microwave charger circuits and to furnish additional fuse blocks and fuses. The cost for this work is \$867.90 and funds are available in Account 266.991.5010, Radio Communications Generator.

Sincerely,

Thomas M. Eeg

Asst. Comm. of Public Works/Operations

TME:das

Attachment

CITY OF RACINE DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No.	& Name 50-10 (K0-064), Generator Replacement - Radio Tower					
C.O. No.	3	Funding Account(s)	Original Contract		\$	43,950.00
	3	266.991.5010	Previous	C.O.'s	\$	2,296.73
			Contract	Total	\$	46,246.73
Contractor		Great Lakes Electric	*0			
		We mutually agree to the contract change order as here	ein delinea	ited.		
Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.			Decrease in Contract	Increase in Contract	
1		icrowave charger circuits from Panel UA to Panel LA; F fuse blocks and fuses	urnish			\$867.90
	Total Dec Total Incre Change in			<u>\$0.00</u> XXXXXXXXX		XXXXXXX \$867.90 \$867.90
Adjusted Contract Amount				\$47,114.63		
The time provided for completion in the contract is unchanged. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.						
Accepted by		Contractor		Date	!	•
Recommende	ed by					
		Engineer/Department Head		Date		•
Approved by		Finance Director		Date		
Approved by				Date		
.ppioved by		Commissioner of Public Works		Date	!	
Authorized by	Resolution	No		Date		