

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

November 5, 2007

TO: Alderman Ron Hart, Chairman
Public Works and Services Committee

FROM: John Rooney
Asst. Commissioner of Public Works/Engineering

RE: Amendment No. 3, Three-Party Design Engineering Services for Ohio Street
from 16th Street to 21st Street, Clark Dietz, Inc., consultant

We have received Amendment No. 3 to the three-party agreement from Clark Dietz, Inc. for preparing plans and specifications for the reconstruction of Ohio Street from 16th Street to 21st Street, State Project ID: 2703-03-05.

The amendment is for additional traffic signal work, temporary traffic signal and street lighting design during construction, additional real estate work, and utility coordination with We Energies.

The amendment is in the amount of \$44,706.29, with the City’s share being \$8,941.26, with funding available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
986.600.5010	Traffic Signal Replacements	\$ 5,518.70
987.908.5020	Concrete Pavement Replacement	<u>3,422.56</u>
	Total	\$ 8,941.26

If the Committee agrees with the proposal, appropriate action would be to approve the proposal and authorize the Mayor and City Clerk to enter into the agreement.

Cc: Joy Hansche

HMF:hf