



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0477-19

Agenda Date: 05/07/2019

File Type: Resolution

Change Order No. 1 on Contract 20180003 - Monroe Avenue Reconstruct (R1)

Resolved, that Change Order No. 1 on Contract 20180003, Monroe Avenue Reconstruct (R1), Cornerstone Pavers, LLC, contractor, is approved in the deduct amount of (\$16,620.57).

Fiscal Note: Funding accounts be adjusted by the following amounts:

(\$ 7,886.41) - Org-Object 45040-57500, DPW-Paving

(\$ 8,734.16) - Org-Object 22640-57560, Sanitary Sewers

(\$16,620.57) - Total