

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

September 9, 2021

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder John Tate II
Terry McCarthy
Matthew Rejc
Stacy Sheppard
Alder Natalia Taft
Shannon Powell
Paul Vornholt

SUBJECT: Change Order No. 2 – Contract W-21-9 – Hubbard Street Improvements

Dear Commissioners:

Submitted for your review and approval is Change Order No. 2 on Contract W-21-9, Hubbard Street Improvements, Earth X, LLC. (contractor), in a credit amount of (\$17,331.50). This credit change order is for 47.3 lf sanitary force main and pavement allowance.

The original contract amount is \$134,250.00. Change Order No. 1 increased the total contract amount to \$151,070.00. Approval of Change Order No. 2 would decrease the total contract amount to \$133,738.50. This change order reflects a decrease of .38% on the original contract amount.

Sincerely,

A handwritten signature in black ink, appearing to read "Michael Gitter", is positioned above the printed name.

Michael Gitter
Interim General Manager

MG/eg