

July 22, 2014

Public Works Commissioners
730 Washington Ave.
Racine, WI 53403

Ladies and Gentlemen:

We are submitting a rectifying Change Order #1 on Contract 27-14 (K4-027) 2014 Douglas Park Asphalt Improvements in the amount of \$40,919.81.

The original base bid amount was \$282,777.21. This Change Order #1 brings the revised contract total to \$241,857.90.

This credit should be applied to the following account:

<u>Account Number</u>	<u>Description</u>	<u>Amount</u>
994.660.5010	Chavez – Parking Lot Paving	(\$40,919.81)

Staff will be available at the meeting to discuss this in greater detail.

Respectfully requested,

Tom Molbeck
Director