



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0356-20

Agenda Date: 07/21/2020

File Type: Resolution

Change Order No. 1 on Contract 20200023 - Horlick Athletic Field Football Turf Installation

Resolved, that Change Order No. 1 on Contract 20200023 – Horlick Athletic Field Football Turf Installation, Buteyn-Peterson Construction Company, contractor, is approved in the deduct amount of \$63,588.00.

Fiscal Note: The overpayment amount of the change order be appropriated to Org-Object 45050-57110, Parks Land Improvements.