

CITY OF RACINE
PUBLIC LIBRARY
CONTRACT CHANGE ORDER

Contract No. & Name 2024107 Core Building Tuckpointing
 C.O. No. 1 Funding Account (s)
 45040 57200
 Contractor Berglund Construction

Original Contract	\$ 628,000.00
Previous C.O.'s	\$ 0.00
Contract Total	\$ 628,000.00

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
1	Memorial Hall and City Hall Annex Project Additions	LS	1.0	@	\$ 261,802.23	\$ -	\$ 261,802.23
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
	Total Decrease					\$ -	
	Total Increase						\$ 261,802.23
	Change in Contract Amount due to this Change Order						\$ 261,802.23

Adjusted Contract Amount \$ 889,802.23

The time provided for completion of the contract is unchanged
 This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Racine Public Library - Executive Director	Date
Authorized by Resolution No:		Date