

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

July 24, 2008

TO: Alderman Greg Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 14-08 (K8-015) Street Paving, John's Concrete,
contractor.

Attached is Change Order No. 1 on the above contract in the amount of \$49,967.80 and 7 calendar days to the contract. This change order reflects additional work encountered during construction.

Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
988.908.5010	Concrete Street Paving Misc. Loc.	\$43,967.80
287.988.5310	Sanitary Sewer Var. Loc	<u>\$ 6,000.00</u>
		\$49,967.80

The original contract was approved under Resolution No. 08-0730 of April 2, 2008, in the amount of \$363,064.05. Adding this change order to the previous total, the new contract total is \$413,031.85.

Cc: Joy Hansche

JRH
FILE 14-08