

**Office of the City Engineer**

**John C. Rooney, P.E.**

Assistant Commissioner of Public Works/  
City Engineer




City Hall  
730 Washington Avenue  
Racine, WI 53403  
262-636-9191  
Fax: 262-636-9545

August 6, 2013

Legistar Item: 13-9230

To: Alderman Sandy Weidner, Chairman  
Public Works and Services Committee

From: John Rooney   
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 2 to State Contract ID: 2704-00-03, Ohio Street, 16<sup>th</sup> Street to  
Washington Avenue (STH 20), Clark Dietz, Inc., Consultant

We are submitting Amendment No. 2 on the above contract in the amount of \$3,786.15. The amendment is requested to include 3 additional parcels to the originally scoped 12 for the Transportation Project Plat, to reduce the original contract scope amended with Amendment No. 1 from 3 to 2 public information meetings, to include additional scope for the coordination and PSE documents required to include a fiber optic line running the length of the project and to include additional meetings not part of the original scope.

Total cost of Amendment No. 2 is \$3,786.15. (\$757.23 City share; \$3,028.92 State share). The total revised contract amount is \$230,292.98 with the City share being \$46,058.60 (20%) and the State share being \$184,234.38 (80%). Funding is available in Account 993.908.5100, Ohio St. – 16<sup>th</sup> Street to Washington Avenue (STH 20).

If the Committee agrees, appropriate action would be to approve the agreement and authorize the Mayor and City Clerk to enter into the agreement.

JCR:njp

Cc: Joy Hansche