

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

December 11, 2020

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder John Tate II
Terry McCarthy
Kathleen DeMatthew
Stacy Sheppard
Alder Natalia Taft
James Spangenberg
Kathleen Fischer

SUBJECT: Change Order No. 1 – Contract W-20-6 – 2020 Water Main Replacement

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 on Contract W-20-6, 2020 Water Main Replacement, Earth X. (contractor), in the amount of \$9,437.45. This change order consists of the following:

1. Extra Hydrant Removals (3)	600.00
2. Manhole Removals (2)	1,250.00
3. Relay 22' storm sewer for City	3,870.00
4. Sewer Plug Rental	217.45
5. Remove Pipe	3,250.00
6. Extra Cut and Cap Water Main in Trench	250.00
TOTAL	\$ 9,437.45

The original contract amount is \$620,700.00. Change Order No. 1 would increase the total contract amount to \$630,137.45. This change order reflects an increase of 1.5% on the original contract amount.

Sincerely,

Keith E. Haas
General Manager

KH/eg