

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
(262) 636-9121 - Public Works
(262) 636-9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

December 3, 2020

Legistar Item:

Alder Mollie Jones, Chair
Public Works and Services Committee
Racine, WI

Re: 20200009 – 21st Street Concrete Reconstruct

Dear Alder Jones:

Submitted for your review and approval is a Contract Change Order #2 for the 20200009 – 21st Street Concrete Reconstruct project.

The change order is coving two things; the first is a contract extension for the project increasing the contracted days by 35 calendar days. The second is for the additional work involved in the removing and constructing additional sidewalks, driveway aprons and handicap ramps.

The original contract was for \$888,431.48, Change Order #1 increased the contract to \$944,678.98. This change order will increase the contract by an additional \$95,939.67 to \$1,040,618.65. The funding for this will be from the Concrete Street Paving, Misc. Locations (Org. - 45040 Obj. – 57500)

Please refer to the attached change order for additional information.

Sincerely,

A handwritten signature in black ink, appearing to read "Ara P. Molitor", is written over a light blue horizontal line.

Ara P. Molitor, P.E.
Interim City Engineer

Enclosures

cc: Mayor Cory Mason
Kathleen Fischer
Tom Eeg
Robert Rafel

