

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

May 23, 2013

TO: Alderman Sandy Weidner, Chairperson
Public Works and Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer

RE: Change Order No. 1, Contract 6-12(K2-006), Concrete Street Reconstruction (R1), A. W. Oakes & Son, Inc., Contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$20,163.43.

The original contract was approved in the amount of \$1,465,605.25 under Resolution No. 12-3057 of April 4, 2012. This change order brings the contract total to \$1,485,768.68

Funding should be appropriated from the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
992.908.5210	Asphalt Street Paving	\$18,414.82
104.992.5420	Storm Sewers, Misc.	\$652.50
287.992.5310	Sanitary Sewers, Various Locations	(\$4,400.00)
104.992.5430	Mound Avenue Project	\$5,496.11
	Total	\$20,163.43