

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

February 26, 2008

TO: Alderman Ron D. Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 40-07 (K7-046), 2007 Sewer Lining, Visu-Sewer Clean and Seal,
contractor

Attached is Change Order No. 1 on the above contract reflecting an extension of time to complete the work. Additional work was given to the contractor and therefore we are extending the contract by 16 days and also rectifying the contract amount by decreasing it by \$6,486.90 for a contract total of \$768,282.35.

The original contract was approved under Resolution No. 07-0239 of June 5, 2007, in the amount of \$774,769.25. This change order needs no funding.

Cc: Joy Hansche

HMF: