

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

March 9, 2010

TO: Alderman Greg Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 47-09 (K9-048), Sanitary Sewer Relay, The
Wanasek Corp., contractor.

Attached is Change Order No. 1 on the above contract for the addition of \$32,374.04. This change order reflects the increased amount of work encountered during construction.

Funding to the following account:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
914.000.5050	Sanitary Improvements	\$32,374.04

The original contract was approved under Resolution No. 09-1491 of July 7, 2009, in the amount of \$243,608.00. Increasing the previous total to the new contract amount is \$275,982.04.

Cc: Joy Hansche

JCR:JRH
FILE 47-09