

CITY OF RACINE, WISCONSIN  
ENGINEERING DEPARTMENT

OFFICE OF THE CITY ENGINEER

**MEMORANDUM**

DATE: December 8, 2014

<b>TO:</b> Ald. Ronald Hart, Chairman Public Works & Services Committee	<b>SUBJECT:</b>  Change Order No. 1 Contract 19-06 (K6-020), 2006 Sidewalk Replacement, Phase I
<b>FROM:</b> John C. Rooney Asst. Comm. of P.W./Engineering	

Attached is Change Order No. 1 for the above-mentioned contract.

This change order adds additional items needed to complete the contract and additional sidewalk needed at Racine Transit Center. The cost increase for this has been estimated at \$44,921.00. This would increase the contract amount from \$116,547.00 to \$161,868.00

The funding for the Change Order No. 1 is as follows:

<b>Account No.</b>	<b>Description</b>	<b>Amount</b>
906.000.5520	Sidewalk Replacement	\$21,691.35
986.908.5520	Sidewalk Replacement	\$16,044.15
105.420.5620	Belle Urban System	\$7,185.50

This Contract was approved under Resolution No. #06-6989 of 4/17/06.

Attachment

cc: Joy Hansche  
File

SDS/