

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

September 6, 2012

Ald. Sandy Weidner
Chairwoman, Public Works
and Services Committee
Racine, Wisconsin

**RE: Festival Hall –
Roof Replacement (R1)
Contract 46-12 (K2-057)
Carlson Racine Roofing & Sheet Metal, Inc.**

Dear Ald. Weidner:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is for performing water leak repairs to the West Canopy Train Station Facility. The cost for this work is \$6,400.00 and funds are available in Account 991.913.5040, Railroad Depot – West Platform.

Sincerely,

A handwritten signature in blue ink, which appears to read "T. Eeg", is positioned above the typed name of the sender.

Thomas M. Eeg
Asst. Comm. of Public Works/Operations

TME:das

Attachment

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 46-12 (K2-057), Festival Hall Roof Replacement (R1)

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>528,135.00</u>
		<u>991.913.5040</u>	Previous C.O.'s	<u> </u>
		<u>Railroad Depot - West Platform</u>	Contract Total	\$ <u>528,135.00</u>

Contractor Carlson Racine Roofing & Sheet Metal, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Perform water leak repairs to the West Canopy Train Station Facility		\$6,400.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$6,400.00
	Change in Contract Amount due to this Change Order		\$6,400.00

Adjusted Contract Amount \$534,535.00

The time provided for completion in the contract is unchanged, increased, decreased, by 0 calendar days.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____ Contractor _____ Date _____

Recommended by _____ Engineer/Department Head _____ Date _____

Approved by _____ Finance Director _____ Date _____

Approved by _____ Commissioner of Public Works _____ Date _____

Authorized by Resolution No. _____ Date _____