

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

September 2, 2009

TO: Alderman Gregory Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering *JCR*
Department of Public Works

RE: Change Order No. 1, Contract 22-09(K9-023), 2009 Alley Paving, A. W.
Oakes & Son, Inc., Contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$35,048.00.

The original contract was approved in the amount of \$257,142.75 under Resolution No. 09-1404 of May 19, 2009. This change order brings the contract total to \$292,190.75.

Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
989.908.5530	Crosswalk Ramps	\$1,851.00
104.900.5420	Storm Sewers, Misc.	<u>\$33,197.00</u>
		\$35,048.00

