

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Gregory T. Holding, Chairman, Public Works & Services Committee

FROM: John C. Rooney

DATE: November 16, 2009

SUBJECT: Change Order No. 1, Contract 18-09 (K9-018), 2009 Street Paving (R1)

Attached is Change Order No. 1, in the amount of \$23,766.90 for the above contract submitted by A.W. Oakes & Sons, Inc.

This change order reflects additional work encountered during construction.

Funding is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
287.989.5310	Sanitary Sewers, Var. Loc.	\$ 3,060.00
104.900.5420	Storm Sewer, Misc. Locations	\$ 2,790.00
988.908.5110	Bituminous Conc. St. Paving	\$17,916.90
		Total= <u>\$23,766.90</u>

The original contract was awarded under Resolution # 09-1391 of May 6, 2009, in the amount of \$813,139.10.

cc: Dave Brown
File (18-09)