

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

May 28, 2019

0654-19

TO: Alderman John Tate II, Chairman
Public Works and Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer *JCR*

RE: Change Order No. 1, Contract 20180119, 2018 Sanitary Sewer Lining, Michels Corporation, contractor

We are submitting Change Order No. 1 on the above contract in the amount of an increase of \$8,400.00.

The original contract was approved in the amount of \$1,416,139.00 under Resolution No. 0283-18 of September 18, 2018. This change order brings the contract total to \$1,424,539.00.

Funding should be appropriated from the following accounts:

<u>Org</u>	<u>Object</u>	<u>Description</u>	<u>Amount</u>
40101	57560	Sanitary Sewers – RWWU	\$0.00
22640	57560	Sanitary Sewer	\$8,400.00
		Total	\$8,400.00

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name 20180119 2018 Sanitary Sewer Lining
C.O. No. 1

Original Contract \$ 1,416,139.00
Previous C.O. 's \$ -
Contract Total \$ 1,416,139.00

Contractor Michels Corporation

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
EXTRA	Remove Mineral Deposits on Grand Ave. 16.0 HR @ \$525.00		\$ 8,400.00
	Total Decrease	\$ -	
	Total Increase		\$ 8,400.00
	Change in Contract Amount due to this Change Order		\$ 8,400.00

Adjusted Contract Amount.....\$ 1,424,539.00

The time provided for completion in the contract is unchanged, increased, decreased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	Contractor	Date
Recommended by:	Engineer/Department Head	Date
Approved by:	Finance Director	Date
Approved by:	Commissioner of Public Works	Date
Authorized by Resolution No.		Date