

June 9, 2006

TO: Alderman Ron Hart, Chairman  
Public Works and Services Committee

FROM: John Rooney  
Assistant Commissioner of Public Works/Engineering

RE: Change Order No. 2, Contract 58-05(K5-066), 2006 CCTV Services &  
Manhole Inspections, Green Bay Pipe & TV, contractor

We are submitting Change Order No. 2 on the above contract in the amount of \$450. The change order is for standby charges on Donna Street to make sure laterals were hooked up to the sump pumps, and funding is available in Account No. 104.985.5420, Storm Sewer, Var. Locations.

The original contract was approved in the amount of \$150,661.45 under Resolution No. 6756 of November 15, 2005. This change order brings the contract total to \$201,127.56

Cc: Joy Hansche

HMF:hf