

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, PE
Commissioner of Public Works


Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

January 18, 2018

Legistar Item: 0076-18

To: Alderman Terry McCarthy, Chairman
Public Works and Services Committee

From: Tom Eeg 
Assistant Commissioner of Public Works/Operations

RE: Contract 20170033 – Change Order No. 1
Retaining Wall Repair – City Hall Annex
A.W. Oakes & Son, Inc., Contractor

Dear Alderman McCarthy:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is in the amount of \$1,485.00. This is for additional work needed on the contract.

The total amount of the contract was \$136,542.00. This change order will bring the cost of the contract to \$138,027.00. Funds are available in Org-Object 45040-57200, DPW Building Improvements.

TME:njp

