Department of Public Works

City Hall 730 Washington Ave. Racine, WI 53403 262.636.9121 - Public Works 262.636.9191 - Engineering



Mark H. Yehlen, P.E. Commissioner of Public Works

Thomas M. Eeg, P.E. Asst. Comm. of Public Works/Operations

John C. Rooney, P.E Asst. Comm. of Public Works/City Engineer

July 29, 2013

Ald. Sandy Weidner Chairwoman, Public Works and Services Committee Racine, Wisconsin

RE: Festival Hall –
Roof Replacement (R1)
Contract 46-12 (K2-057)
Carlson Racine Roofing & Sheet Metal, Inc.

Dear Ald. Weidner:

Submitted for your review and approval is Change Order No. 3 on the subject contract. Change Order No. 3 is for snow rails on the Colonnade roof. The total cost for this work is \$4,700.00 and funds are available in Account 108.992.5030, Festival Hall-Replace Roof.

Sincerely,

Thomas M. Eeg

Asst. Comm. of Public Works/Operations

TME:das

Attachment

CITY OF RACINE DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name		46-12 (K2-057), Festival Hall Roof Replacement (R1)					
C.O. No.	3	Funding Account(s)	Original (Original Contract		,135.00	
	3*	108.992.5030	Previous	C.O.'s	\$ 11	,315.00	
		Festival Hall Roof	Contract	Total	\$ 539	,450.00	
Contractor		Carlson Racine Roofing & Sheet Metal, Inc.					
		We mutually agree to the contract change order as here	in delinea	ated.			
ltem		on of Changes - Quantities, Units, Unit Prices, Change in		Decrease		ease	
No.	Completi	on Schedule, etc.	-	in Contract	in Co	ntract	
1	Make rep	airs and replace snow rails on Colonnade roof			\$4	,700.00	
	Total Doo	*****		\$0.00	VVVVV	·///////	
	Total Dec		l _x	<u>\$0.00</u> (XXXXXXXX	XXXXXX \$4	,700.00	
	1	n Contract Amount due to this Change Order				700.00	
Adjusted Contract Amount				\$544,	\$544,150.00		
•		r completion in the contract is unchanged, increased, debecome an amendment to the contract and all provisions		· - —	•).	
Accepted by	19	Contractor		Data		-	
		Contractor		Date			
Recommende	ed by	Engineer/Department Head		Date		-	
				Date			
Approved by		Finance Director		Date			
A1 t-				Date			
Approved by	79	Commissioner of Public Works		Date		===	
Authorized by	Resolutio	n No.		Date		_	