



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0649-24

Agenda Date: 08/20/2024

File Type: Resolution

Change Order No.1 to Contract 2023198 - I & I Reduction, MH Rehab and Private Drainage

Resolved, that Change Order No.1 to Contract 2023198 - I & I Reduction, MH Rehab and Private Drainage, Globe Contractors Inc., Contractors, is approved in the amount of \$37,882.11.

Fiscal Note: Funding for this change order is available in the following Accounts:

\$40,378.11	60484 57570 Storm Sewer
<u>(\$ 2,500.00)</u>	40101 57560 Sanitary Manhole Fund
\$37,878.11	Total