

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

June 9, 2008

TO: Alderman Greg Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 3, Contract 03-08 (K8-003), Sixth Street Utility
Construction, Globe Contractors, Inc., contractor

We are submitting Change Order No. 3 on the above contract in the amount of \$14,134.75. This is for additional work found to be needed during construction. Funding for this work will come from the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
287.988.5310	Sanitary Sewer –Var. Loc.	\$ 5,000.11
104.988.5420	Storm Sewer – Misc. Loc.	7,188.64
Racine Water Utility		<u>1,946.00</u>
	Total	\$ 14,134.75

The original contract was approved in the amount of \$1,297,965.50 under Resolution No. 08-0612 of February 5, 2008. This change order brings the contract total to \$1,353,195.65.

Cc: Joy Hansche

HMF:hf