

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

June 18, 2018

Legistar Item: 0684-18

To: Alderman John Tate, II, Chairman
Public Works and Services Committee

From: John Rooney *JCR*
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 1 on the Three-Party Agreement with the City of Racine, WisDOT and AECOM Technical Services for Design Engineering Services for State Project ID: 1693-34-06, Lake Michigan Pathway – Phase 4 (City Contract 20150070)

We are submitting Amendment No. 1 on the three-party agreement between the City of Racine, WisDOT and AECOM Technical Services.

This amendment adjusts the completion date from June 30, 2018 to June 30, 2020, an extension of 24 months. The completion date is being adjusted due to a change in alignment of the proposed pathway from the original contract. There is no change in compensation services provided by the consultant, AECOM.

If the Committee agrees, appropriate action would be to approve and authorize the Mayor and City Clerk to sign Amendment No. 1.

JCR:njp

Cc: Joy Hansche