

# Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

October 25, 2006

TO: Alderman Ron Hart, Chairman  
Public Works and Services Committee

FROM: John Rooney  
Assistant Commissioner of Public Works/Engineering

RE: Change Order No. 3, Contract 49-05(K5-056), Lake Michigan Pathway, Phase II, Bane-Nelson, Inc., contractor

We are submitting Change Order No. 3 on the above contract in the amount of \$85,731.96. The change order is for additional work found to be needed during construction. Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.986.5420	Storm Sewers, Var. Loc.	\$ 25,000.00
985.913.5090	Goold @ Michigan Slope Stabilization	15,632.14
985.913.5010	Environmental Remediation	6,417.06
985.908.5130	Asphalt Resurfacing	30,848.42
930.021.5810	CMAQ – Lake Michigan Path	<u>7,834.34</u>
	Total	\$ 85,731.96

The original contract was approved in the amount of \$1,871,406.28 under Resolution No. 6695 of October 4, 2005. This change order brings the contract total to \$2,027,256.63.

Cc: Joy Hansche

HMF:hf