


CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS
CONTRACT CHANGE ORDER

Contract No. & Name	2023162, Sidewalk Replacement	Original Contract	\$ 226,618.20
C.O. No.	1	Previous C.O.'s	\$ 0.00
	Funding Account (s) Org-40104,Obj-57515	Contract Total	\$ 226,618.20
	Org-45040, Obj-57515		

Contractor Beardsley Concrete, LLC
We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
1	Removing Curb & Gutter	(31.00)	LF	@	\$20.87	-\$646.97	\$0.00
2	Removing Concrete Sidewalks & Driveways	1563.11	SY	@	\$18.00	\$0.00	\$28,135.94
3	Concrete Curb & Gutter 24-Inch Type D	(4.20)	LF	@	\$60.00	-\$252.00	\$0.00
4	Concrete Curb & Gutter 30-Inch Type D	14.00	LF	@	\$60.00	\$0.00	\$840.00
5	Concrete Sidewalk 4-Inch	4244.01	SF	@	\$10.00	\$0.00	\$42,440.11
6	Concrete Sidewalk 6-Inch	355.97	SF	@	\$10.00	\$0.00	\$3,559.70
7	Curb Ramp Detectable Warning Field Yellow	(2.00)	SF	@	\$58.00	-\$116.00	\$0.00
8	Mobilization	0.00	LS	@	\$587.00	\$0.00	\$0.00
9	Traffic Control	0.00	LS	@	\$1,887.00	\$0.00	\$0.00
10	Concrete Curb & Gutter, 30-Inch, Type D w/ Asphalt	(15.00)	LF	@	\$60.00	-\$900.00	\$0.00
11	Concrete Curb & Gutter, 24-Inch, Type D w/ Asphalt	(15.00)	LF	@	\$60.00	-\$900.00	\$0.00
12	Grinding Tree Roots	(64.85)	EA	@	\$187.00	-\$12,126.95	\$0.00
13	Concrete Sidewalk 8-Inch	(30.00)	SF	@	\$20.00	-\$600.00	\$0.00
14	Asphalt Wedges at Driveways	(10.00)	EA	@	\$25.00	-\$250.00	\$0.00
15	Topsoil, Seeding & Fertilizing	0.00	LS	@	\$5,777.00	\$0.00	\$0.00
	Total Decrease					(\$15,791.92)	
	Total Increase						\$74,975.75
	Change in Contract Amount due to this Change Order						\$59,183.83
	Adjusted Contract Amount						\$ 285,802.03

The time provided for completion of the contract is ~~unchanged~~, increased,
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:		Contractor	<u>6/12/2024</u>	Date
Recommended by:	_____	Engineer/Department Head	_____	Date
Approved by:	_____	Finance Director	_____	Date
Approved by:	_____	Commissioner of Public Works	_____	Date
Authorized by Resolution No:	_____		_____	Date



Business Office:
7900 75th Street, Kenosha, WI 53142
Office 262.634.0737 Fax 262.697.1560

Waiver of Lien

June 4, 2024

For the value received, WE hereby waive ALL rights and claims for lien on land and on buildings about to be erected, being erected, erected, altered or repaired and to the appurtenances thereunto,

For: City of Racine #2023162

BY: Beardsley Concrete

For: Sidewalks

Same as being situated in Racine County, State of WISCONSIN, described as

For: City of Racine, WI

For all labor performed and all materials furnished for the erection, construction, alteration or repair of said building and appurtenances, except, NONE

GLEASON REDI-MIX, LLC

[Handwritten Signature]

[Handwritten Signature]

Final
WAIVER OF LIEN

June 12, 2024

For value received, We hereby waive all rights and claims for lien on land and on buildings about to be erected, being erected, erected, altered or repaired and to the appurtenances thereunto,

for City of Racine owner,
by Bardsley Concrete LLC contractor,
for 2023162 Sidewalk Replacement,
same being situated in Racine County, State of Wisconsin, described
as Removal & replacement of concrete
sidewalks various addresses.

for all labor performed and for all material furnished for the erection, construction, alteration or repair of said building and appurtenances, except, _____

Bardsley Concrete LLC
J B