

Prism Project Number: 147072
Vendor No: _____

AMENDMENT NO. 1 TO
AGREEMENT FOR CONSULTING SERVICES
BETWEEN RACINE WATER AND WASTEWATER UTILITIES
AND BROWN AND CALDWELL
FOR LIFT STATION 02 STORAGE EVALUATION

THIS AMENDMENT NO. 1 to the Agreement for Consulting Services dated November 10, 2014 between Racine Water and Wastewater Utilities, hereinafter referred to as "Client", and Brown and Caldwell, a California corporation, hereinafter referred to as "Consultant," is made and entered into this _____ day of _____, 2015.

RECITALS:

WHEREAS, Client and Consultant entered into an agreement for consulting services dated November 10, 2014 (hereinafter referred to as the "Agreement");

WHEREAS, in Article II.B of the Agreement, Client and Consultant agreed that certain of the work contemplated to be performed by Consultant was not anticipated at the time of execution of the Agreement;

WHEREAS, Client desires to refine the calibration of the hydraulic model for the sanitary sewer system in the project area; and

WHEREAS, Client has requested changes in the Scope of Services;

NOW, THEREFORE, Client and Consultant agree to amend the Agreement as follows:

I. SCOPE OF CONSULTING SERVICES

The Scope of Services in the Agreement is amended to provide:

Consultant shall refine the calibration of the existing hydraulic model of the sanitary sewer system tributary to Lift Station 02 provided by Client to Consultant. Refinement of the calibration will include updating the lift station pump curves with curves provided by the Client, revision of pipe roughness factors, and calibration of hydrologic model parameters to 2–3 wet weather events observed in 2013–2014.

II. SCHEDULE

Consultant is authorized to proceed with the modified Scope of Services effective on the date of this Amendment. The modified Scope of Services shall be completed by March 31, 2015.

III. COMPENSATION

Compensation for the services provided under Article I of this Amendment shall be calculated on the same basis as in the Agreement as modified by any previous amendment(s). The estimated compensation for the services performed under this Amendment is \$ 16,140 which increases the total estimated compensation under the Agreement to \$ 95,000.

All other terms and conditions of the Agreement and any amendments thereto remain unchanged.

BROWN AND CALDWELL

RACINE WATER AND WASTEWATER
UTILITIES

Signature: _____ Signature: _____

Printed Name: _____ Printed Name: _____

Title: _____ Title: _____