

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

Item #10-4829

March 4, 2010

TO: Alderman Gregory Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 1, Contract 58-09(K9-059), 2009 LED Street Lights,
CDBG-R, Ruud Lighting, contractor

We are submitting Change Order No. 1 on the above contract. This change order is for additional LED street lights, with additional money coming from lower than anticipated bids on the contract, and another allocation from the Department of City Development.

The original contract was approved in the amount of \$227,981 under Resolution No. 09-1632 of October 6, 2009. This change order increases the contract amount by \$109,112 and increases the completion date by 90 days.

Cc: Joy Hansche
File 58-09