

**Department of Public Works**

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Mark H. Yehlen, P.E.  
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.  
Asst. Comm. Of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. Of Public Works/Engineering

# 14-10022

April 10, 2014

TO: Alderman Sandy Weidner, Chairman  
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering *JCR*  
Department of Public Works

RE: Change Order No. 1, 25-13 (K3-025) 2013 City Resurfacing (R1),  
Stark Asphalt a Division of NW Asphalt Products, Inc. contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$ 67,393.36.

The original contract was approved in the amount of \$ 501,437.51 under Resolution No. 13-0188 of May 7, 2013. This Change Order No. 1 brings the revised contract total to \$568,830.87.

The funding accounts shall be adjusted by the following amounts:

<u>Account No</u>	<u>Description</u>	<u>Amount</u>
993.908.5220	Asphalt Resurfacing	\$ 36,540.87
104.993.5420	Storm Sewer Misc Locs	\$ 15,640.00
287.993.5310	Sanitary Sewer Var Locs	\$ 15,212.49
	TOTAL	\$ 67,393.36

Cc: Joy Hansche  
File 25-13  
SDS/

