



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0111-26

Agenda Date: 04/20/2026

File Type: Resolution

Change Order No. 1 to Contract 2025001 - Concrete Street Reconstruction

Resolved, that Change Order No. 1 to Contract 2025001 - Concrete Street Reconstruction, A.W. Oakes & Son, Inc., Contractors, is approved in the amount of \$39,752.08.

Fiscal Note: Funding for this change order is available in the following Accounts:

\$31,096.48	45040 57500 DPW Paving
\$ 8,316.44	60484 57570 Storm Sewers
<u>\$ 339.16</u>	22640 57560 Sanitary Sewers
\$39,752.08	Total